FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

. December

FOR THE MONTH OF

Date: December 31,2012

CONTRACTOR:
ADDRESS: Contract No.‘ . [ 1
City, State ZIP: L
PROJECT TITLE: State Veteran's Cemet Ad id a;xa_nwpdﬁa‘ o s
CONTRACT FOR INSPECTION BRANCH USE

I] SUBMITTAL REGISTER [ JCOMMENCEMENT REQUIREMENTS
Bas\ic Contract Amount $ 814,000.00  !DUE MONTHLY:

[ ¢ PROJECT SCHEDULE - INTIAL & ONGOING

[ A DAILY REPORTS {#] PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [ #T CONTRACT NUMBER [« PROJECT NAME & LOCATION
Total § - [ ALL SIGNATURES
Adjusted Contract Amount $ 814,000.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 5.4% $ 44,187.00 #DIV/O! $ - $ 44,187.00
Retained REDUCED|[ ] $ 4,096.00 $ - $ 4,096.00
Amount Subject to Payment $ 40,091.00 $ - $ 40,091.00
Payments to Date $ . - $ - $ -
Payments Now Due $ 40,091.00 $ - $ 40,091.00

PaymentNo. FINAL[ ] _ 1

1. Computed and Checked by
2. | certify that the above bil is correct, just, that payment has not been received, and all

" payroll affidavits have been submitted, are current, or proper deductive exclusions have been
/)/75}_.4 e i SIS madetothis request
3. Recomghended: Project inspector or Engineer Date: i AR -
.- Elite Pacific Constuction, Inc.

/VPLA‘ C‘L/ 1,) ?); i ’Namé;tyc;)or’\;;actor O

4. Recommended: Area EngmeerlArchrtect Date:
7t

LA PR~ 4 9012
‘i ? E 4 LULD Bryce Miyasaki, Vice President

5, Approved: Branch Chief or District Engineer Date: By signature / Title:

The Public Wo, ministrator cemﬁes that change orders have been issued and the work performed.
APR -4 2013

Sﬁte Public Works Administfator Date:

MAR 22 2013

Date




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December

CONTRACTOR: Elite Pacific Construction, Inc. Contract No.: 60866
PROJECT TITLE: Hawaii State Veteran's Cemetery New Restrooms and DAGS Job No.: 12-14-7398
- Administration Bldg. Family Room
[m]
% CONTRACT,
9 LICENSE RETN AMOUNT
O |PRIME CONTRACTOR [TRADE NO. BASIC CONTRACT AMOUNT| COMPL. TO DATE|% CMPL % BRETAINED
Elite Pacific Construction, Inc. |General Contractor ABC-25418 $246,543 $6,398 2.60%] 5.0% $319|A .~
EIIIIIIIII.IIIII.IIIII ENEEEEEEEEEEEEENEEEEEEEEENEEEN| INEEEEE]
[S181=4
CONTRACT
LICENSE BASIC SUB-CONTRACT RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT COMPL. TO DATE |% CMPI# %, RETAINED
Advanced A/C Contracting, IngHVAC C-29300 $93,880 $29,8151 31.76%] 10.0% $2,981
Alakai Mechanical Corporation]Flashing ABC-7338 $8,053 0.00%| 10.0% $0
Aloha Steel Corporation Reinforcing Steel C-18893 $7,530 0.00%] 10.0% $0
Chad's Plumbing, Inc. Plumbing C-31497 $18,180 $1,247 6.86%| 10.0% $124
Circuit Builders, Inc. Electrical C-25226 $51,300 0.00%j] 10.0% $0
Diamond Glass & Metals, Inc. jAluminum Windows C-31193 $97,184 0.00%] 10.0% $0
Fischer Tile Marble - Hawaii, L{Ceramic Tile C-22523 $14,800 0.00%§ 10.0% $0
Island Flooring Co., Inc. Resilient Flooring C-4961 $2,805 0.00%| 10.0% $0
L.A. Painting Ltd. Painting C-22044 $6,850 0.00%{ 10.0% $0
Quality General, Inc. Concrete, CMU ABC-13362 $103,650 0.00%| 10.0% $0
R.H.S. Lee, Inc. Earthwork, Utilities AC-6253 $78,200 0.00%{ 10.0% $0
Rogers Interiors, LLC EFS, Plaster, Drywall C-32307 $22,880 0.00%| 10.0% $0
Rons Construction Corporatioj AC Paving ABC-9651 $7,209 0.00%§ 10.0% $0
Royal Palm Construction & Lajlandscaping, lrrigation ABC-14300 $37,939 $2,261 5.96%| 10.0% $226
Structural Pest Control Pest Control PCO-489 $800 0.00%] 10.0% $0
T&T Tinting Specialists Window Tinting C-17113 $1,247 0.00%| 10.0% $0
Tory's Roofing & Waterproofin{Roofing BC-8576 $12,800 $4,466| 34.89%] 10.0% $446
Wong's Striping, Inc. Site Signage, Striping C-22122 $2,050 0.00%] 10.0% $0
Total Retained from Subs $567,457 $37,789 $3,777|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $4,006.00

I certify that the above retentions are correct for this request.

Checked/Verified by:
Elite Pacific Construction, Inc.
Name of Contractor e
. MAR 2 2 2013 Initial - Project inspector or Engineer
Bryce Miyasaki, Vice President g
By Signature ~ Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 1 PROJECT TITLE: HAWAII STATE VETERANS CEMETERY - NEW RESTROOMS &
ADMINISTRATION BLDG FAMILY ROOM

BILLING MONTH: December-12 DAGS JOB NO.: 1 2-14-7398 CONTRACT NO.: 60866
CONTRACTOR: ELITE PACIFIC CONSTRUCTION, INC,

VENDOR CODE: 29794000

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B10-410M $44,187.00 $4,096.00 $40,091.00
: 1
Totals: | $44,187.00 $4,096.00 $40,091.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B10-410M $0.00 $0.00 $0.00
Totals: f
|
Grand Total: t $44,187.00 ; $4,096.00 | $40,091.00
b s _
2.0 45/
Verified By 7 DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 29794000

Cost Code 3A1

Voucher No. 4074 N 2|

Verified By /7/ AR 1T 2013

v




